
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9

SAS Superstructure 22-Nov-14

2:26 AM

Run date

Time

Reviewer: Granados, Roman

Daily Diary Report by Bid Item

Contract No.: 04-0120F4

Inspector Name: Schmitt, Alex

Diary #: 022 Date: 26-Apr-2012 Thursday

Approved Date:

Shift Hours: 12:00 am 12:00 am Break: 10:15 Over Time: 05:45

Const Calendar Day: 961

Inspection Type: Continuous

Title: Transportation Engineer

Federal ID:

Location:

SubmitStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

None Clear

Temperature 7 AM 12 PM 4PM50 - 60

Weather

Precipitation Condition

Diary: Dispute

49.247 Compaction
Acceleration

Labor Hours shown charged against Bid Item #67, "Erect PWS Cable System" - Management to later
decide & negotiate any related charges against CCO # 247.

Bid Item: 065 0-000-000.06504-0120F4 FURNISH STRUCTURAL STEEL (BRIDGE)(PIPE BEAM FUSE)

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 067 C-PWS-001.06704-0120F4 Install & Adjust PWS 1-5

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 067 C-PWS-SUC.06704-0120F4 Compact Suspension Cables

AMERICAN BRIDGE/FLUOR, A JV

Labor

Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

APP AUGIE SOLISIronworker 8.00 2.00 0.00 10.00

JNM FROYLAN RUIZ-AYALASemi-Skilled Laborer 0.00 0.00 0.00 0.00

OTH THEODORE ROHROperator 8.00 2.00 0.00 10.00

JNM KEVIN RATCLIFFIronworker 8.00 2.00 0.00 10.00

GEN DAVID MECHEIronworker 8.00 2.00 0.00 10.00 Not observed @ NSS Compactor #1.

APP JACOB MECHEIronworker 8.00 2.00 0.00 10.00

APP Christian HERNENDEZSemi-Skilled Laborer 8.00 2.00 0.00 10.00

JNM CARLOS GARCIASemi-Skilled Laborer 8.00 2.00 0.00 10.00

JNM MICHAEL FORDMechanic 8.00 2.00 0.00 10.00

JNM JOHN FILSTRUPIronworker 0.00 0.00 0.00 0.00

JNM CASEY LUXIronworker 8.00 2.00 0.00 10.00

FOR ANTHONY COSTAIronworker 8.00 2.00 0.00 10.00

Diary: Dispute

Cable Compaction

Finished Night Shift 0000-0901 Hrs.

067 C-PWS-SUC.067
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Daily Diary Report by Bid Item

Job Name: 04-0120F4 Inspector Name Schmitt, Alex Diary #: 022 Date: 26-Apr-2012 Thursday

Return from Skyway A/W parking for Bridge Site to SAS FO, by ~0600 Hrs. Wrap up discussions from
overnight work with fellow ASR VictorHA @ SAS FO. Var. Night to Day Hand Over & other discussions as
Day Shift arriving - RMG, SamanS, MattHB, ©WarrenSC, JasonW, © SannyK, Lwoo, TomS. Discussed
Night Shift w/ (A) ABCM B.Boal: Worked through waves of rain; 10-hr. Shift <=> enough Seizing Band
Straps to last the night, likely also today's Day Shift; expecting Strap deliveries today & tomorrow; var.
debrief discussions; will complete var. log sheets before depart.

Completed Compaction notes on CT Log/ Check Sheet; copy over simplified abstract for ASR MSChui
DataBase data entry. Complete 49.247 Work Hours on hard copy spreadsheet on wall. Worked
administering SAS FO Coffee Club. Checked L.Notes E/Mail.

Worked Night Shift 1838-2400 Hrs.
ABFJV Work Shift 1900-0530 Hrs. I'm covering NSS (North Side Span, Compactor #1). Other ASRs
covered three other Longitudinal Spans as follows (refer to their Diaries for details): SSS = VictorHA
(Compactor #4), NMS = ARE D.Bahar (Compactor #3), SMS = SamiD (Compactor #2), Floater =
DamonMB. Ensure work in accordance with Contract and Submittal #259-X Series, "PWS Cable
Compaction Plan."

Pre-Shift & Day to Night Shift Hand Over discussions in office by 1900~ Hrs.: VictorHA, DamonMB; RMG.
Completed PPE & Documentation preparation then proceeded to Bridge Site w/ DamonMB.

Rode Tower Elevator up w/ Op. Eng. Theo. (OTHS volunteer, PTSA), El. 53 M to 150 M, by ~1930 Hrs.
Noted last Day Shift Straps = #s 26-5, 26-6 (though no red Measurement data, typ. Of ASR SamanS, on
these two). Night Crews on 2nd Strap, #26-8, by ~1940 Hrs., already having placed # 26-7 at Shift Start.
IWF TonyC replies that IW JohnF is gone - had only been temporary. Very slow Day Shift production
today: 3 Straps in 10 hours; IWF JimmyB not on NSS?

Called VictorHA @ ~2015 Hrs.: ~10 Ratchet Ties/ Cargo Straps in advance; reports no "plates" behind
Strap Buckles - he received no response from RMG to his question/ picture; both of us had asked TheoR.
If working 10s tonight; only 3 Bands bought off NSS Day Shift today; SSS currently @ PP26~ from Day
Shift (was on PP28~ last night); SSS Vert. #s looking good; wondering about Saturday Night Work; today
rested 0800-1400 Hrs., after breakfast on arrival home.

Returned VictorHA call by ~2115 Hrs.: His Nextel battery ~depleted, so DamonMB to retrieve his phone
from SSS & take to Conex to recharge; Victor prefers to stay to cover Compaction, as going is difficult
right now, vs. simply have DamonMB cover.

Called D.Bahar by ~2130 Hrs.: Discussed 10-Codes & Adjustment Bureau Night Shift work & workers -
MHBruce, SamiD, MSChui, et al; strong wind conditions; DamonMB heading to assist VictorHA w/ phone;
contemplating Saturday & Sunday Night Shift scenarios - teaches Class 0900 Hrs. Sundays: He'll cover
as much as possible, vs. bring in wholesale replacement; to be off 3 weeks in May; discussed logging our
work hours: Either same as ABFJV Shift, or, add hours w/ in 24-Hr. Calendar Day (what I do).

Returned DamonMB call by ~2130 Hrs.: Not requiring his assistance right now, but better rest while takes
Victor's Nextel to Conex for recharge - I will use him later.

NSS reached ~Mid-Span PP 24 by ~2145 Hrs. Showed IWF TonyC pinched wire from Day Shift - appears
to be where middle "finger" of Shoe #1 meshes into Shoe #2 fingers either side; same spot as last night's
end-of-Shift pinch - says IW JakeM'd told him about it. Continuing technique where moves ~20' down to
squeeze/ pre-Compact & place cargo straps. Crew takes break ~2200-2215~ Hrs.

ABFJV Engineer ZachML marked PP24 and left NSS; indicated to work 10-hr. Shift tonight; says no
Saturday or Sunday Night Shifts; figures 10-hr. Shift Friday Night; showed him pinched wires: Ours/ from
end of last night & one from Day Shift today - thinks from different Shoes than #s 1 & 2; attributes slow
Day Shift NSS production to weather: Nights does more because it's colder & PWStrands located in
position where sags were set; better Void Ratios; commented MCM pedestrian cross over between YBIT-S
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Daily Diary Report by Bid Item

Job Name: 04-0120F4 Inspector Name Schmitt, Alex Diary #: 022 Date: 26-Apr-2012 Thursday

Structures looks flimsy - single Falsework Bent rises up for support; discussed damaged Hg."K" Grease
Cap(s?) on So. Side: says not aware of it. Crew takes lunch break @ ~2400 Hrs.

Marked pinched wire @ Strap # 24-6. DamonMB returned call by ~0030 Hrs.: En route to assist & cover
NSS. Crews return from lunch by ~0100 Hrs. Drive to SAS FO for break @ ~0230 Hrs.

Completed taking requisite 5 Measurements per Strap including Circumferences, recording all on CT
Check List Sheet - see file. Also noted location of Pinched & Crossed Wires - Green ribbon tied to Wires
in question. Signed off on ABFJV Compaction Buy-Off Sheet by ~0430 Hrs.

IW Crews departed NSS Foot Bridge by ~0430 Hrs., in time to depart job @ 0500 Hrs., reportedly in
accordance to Union Rules: Get paid to 0530 Hrs. when on Night Shift (in lieu of Shift Differential?).
Labor Hours shown charged against Bid Item #67, "Erect PWS Cable System" - Management to later
decide & negotiate any related charges against CCO # 247.

Noted Compactor hydraulic pressures normally exceeding 8 KSI (10 KSI System); ABFJV Mechanic
Michael indicates system often running to ~9,500 PSI. Straps placed tonight = #s 26-7 through 22-4, Incl.
(with ~21 extra straps in between: To compensate for lack of "hold" by either too small, or too soft/ elastic,
straps). Often, straps put in "double"/ two "thick" (as well as "tandem," or side by side). Strap type, width,
coating, brand (when visible), etc., noted on CT Check Sheet.

Compactors (#1 for NSS) not listed in PMIV Equipment Pick List.

Bid Item: 001 0-AMB-EFA.046CCO-046 Additional Macalloy Bars

AMERICAN BRIDGE/FLUOR, A JV
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